
Project: 1993 01

Estimate in   
1992 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $13.3 $2.6 $0.0 $0.0 $15.9 N/A N/A N/A

Real Estate $34.4 $0.3 $8.1 $15.3 $34.7 N/A N/A N/A

Construction $56.8 $27.2 $42.9 $80.9 $84.0 N/A N/A N/A

Totals $104.6 $30.0 $51.0 $96.2 $134.6 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 12     SAUK CITY - MIDDLETON Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design was not included in original enumeration estimate 
 

• Jurisdictional transfer costs were not included at the time of enumeration estimate (approx $6 
million) 

• Two Bridges in Middleton had to be reconstructed at a cost of  $2 million to make the bypass meet 
freeway standards. 

•  Due to poor soils in some areas, additional stone was added to stabilize the subgrade 
• A Bike Path bridge was added at a cost of $ 100,000 
• A 300 foot cattle pass and an ice age trail bridge were added 
• Original estimate did not include Community Sensitive Design 
 

• Project was enumerated without EIS; hence, alignments were not set to facilitate accurate real estate 
estimates   

• Real estate property value increases significantly exceeded initial projections 
• Local Memorandum of Agreement dedicated at least $5 million dollars for land purchase 

mitigation, not anticipated at enumeration 
• Original estimate did not include delivery 
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Project: 1997 01

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.6 $4.8 $0.0 $0.0 $8.4 N/A N/A N/A

Real Estate $4.8 $16.1 $5.0 $6.6 $20.9 N/A N/A N/A

Construction $0.0 $78.4 $45.0 $59.2 $78.4 N/A N/A N/A

Totals $8.4 $99.3 $50.0 $65.8 $107.7 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 12     LAKE DELTON - SAUK CITY Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design costs were not included with enumeration estimate 
• Final Environmental Impact Statement (EIS) has just recently been completed 
• The Final EIS Record of Decision is expected in Spring 2005 

 
 
 
  

• Unit bid prices were recently updated form let highway projects from the same geographic area and 
contract size. Revised quantities for the entire project have resulted in construction estimate 
increases. 

• Increases in borrow excavation quantity due to crossing the Baraboo River and other side roads.                                                                              
• Added costs include jurisdictional transfer of USH 12 to local road (3 million), frontage/access road 

costs ($700,000), and IH 90/94 interchange work in agreement with FHWA ($1.5 million).     
• Original estimate did not include Community Sensitive Design                                                                                                                                        

 
 
  

• Project was enumerated without EIS; hence, alignments were not set to facilitate accurate real estate 
estimates   

• Real estate property value increases significantly exceeded initial projections 
• Local Memorandum of Agreement dedicated funds for land preservation and development rights; 

this was not anticipated at enumeration 
• Original estimate did not include delivery 
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Project: 2001 01

Estimate in   
2000 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $5.3 $13.8 $6.6 $7.0 $19.1 N/A N/A N/A

Real Estate $3.7 $61.2 $18.5 $19.7 $64.9 N/A N/A N/A

Construction $0.0 $181.0 $157.4 $167.9 $181.0 N/A N/A N/A

Totals $8.9 $256.1 $182.5 $194.6 $265.0 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 26     JANESVILLE - WATERTOWN Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Complexity of the project was unknown at enumeration because corridor study was not complete 
 

• Construction costs have been revised as project design has progressed.  This includes all aspects of 
construction and connections to the local road system 

• Continued value engineering efforts has reduced construction costs by more than $15 million 
• Original estimate did not include Community Sensitive Design 

• Since only preliminary engineering was available at enumeration, the footprint was unknown 
• Average major project real estate cost was used at enumeration 
• Land value in the corridor has increased 200-300% since enumeration estimate 
• Original estimate did not include delivery 
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Project: 1993 01

Estimate in 
1996  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.1 $0.9 $1.0 $1.3 $1.0 N/A N/A N/A

Real Estate $0.0 $1.9 $1.4 $1.8 $1.9 N/A N/A N/A

Construction $0.0 $4.2 $1.8 $2.4 $4.2 N/A N/A N/A

Totals $0.1 $7.0 $4.2 $5.5 $7.1 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 81/STH 213     BELOIT BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This is a shared project with the state of Illinois 
• Illinois DOT has the lead in project development 

 

• This is a preliminary estimate given that the design has not been completed by Illinois DOT 

• Estimates will need further refining as the project is developed by Illinois DOT 
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Project: 1997 01

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $6.5 $0.0 $1.0 $1.3 $6.5 N/A N/A N/A

Real Estate $12.3 $0.2 $5.7 $7.5 $12.5 N/A N/A N/A

Construction $48.5 $28.1 $58.3 $76.7 $76.6 N/A N/A N/A

Totals $67.2 $28.4 $65.0 $85.5 $95.6 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 151     DICKEYVILLE - BELMONT Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Only a partial design estimate was included in the original enumeration estimate 
• Current design estimate is consistent with projects of similar scope and complexity 

• The enumeration estimate was at Draft EIS stage and did not accurately reflect the full scope of the 
preferred alternative 

• Original estimate did not include Community Sensitive Design 
 

 

• Estimate for real estate at enumeration was based upon 10% of construction estimate 
• Since enumeration, land values have increased rapidly in the area 
• More parcels have been impacted based upon final design than anticipated in the Draft EIS 
• Original estimate did not include delivery 
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Project: 1997 02

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $4.2 $3.0 $0.0 $0.0 $7.2 N/A N/A N/A

Real Estate $5.1 $6.3 $7.6 $10.0 $11.4 N/A N/A N/A

Construction $0.1 $96.6 $64.1 $84.3 $96.7 N/A N/A N/A

Totals $9.4 $105.9 $71.7 $94.3 $115.3 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 11     BURLINGTON BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Enumeration estimate did not include: 
o Costs required for transferring existing road to local governments 
o Additional interchanges at STH 36, STH 83, STH142, CTH ‘P’ and CTH ‘A’ 
o Added overpass at Katterhagen Road 
o Increase length of 4 lane section 
o Increased earthwork required to stabilize subgrade 

• Enumeration estimate was based on agricultural zoning; mixed zoning is now applicable 
• CTH ‘P’ interchange added 
• Katterhagen Rd overpass added 
• STH 36 and STH 83 interchanges added 
• Property values have risen faster than inflation 
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Project: 1991 02

Estimate in   
1990 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $4.4 $1.7 $0.0 $0.0 $6.1 N/A N/A N/A

Real Estate $7.2 $0.0 $1.8 $3.5 $7.2 N/A N/A N/A

Construction $14.3 $9.1 $6.2 $12.2 $23.4 N/A N/A N/A

Totals $25.9 $10.8 $8.0 $15.7 $36.7 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 12     WHITEWATER BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Final design increased length of project from 5.3 to 6.3 miles 
• Enumeration estimate based upon 2-lane project 
• Wetland mitigation costs are higher than expected 
• Utility costs were not included in enumeration estimate 
• Five grade separations were added during final design 

• Enumeration estimate was based on agricultural zoning; higher value mixed zoning is now 
applicable 

• Property values have risen faster than inflation 
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Project: 1995 02

Estimate in   
1994 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.4 $0.9 $0.0 $0.0 $3.3 N/A N/A N/A

Real Estate $11.7 $1.5 $11.9 $16.4 $13.2 N/A N/A N/A

Construction $16.5 $19.5 $35.1 $48.4 $36.0 N/A N/A N/A

Totals $30.6 $21.9 $47.0 $64.8 $52.5 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 16     OCONOMOWOC BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design cost was not included with enumeration estimate 
 

• Construction estimate increased less than inflation because 
o Letting process resulted in lower bids 
o Increased subgrade stabilization was avoided 
o Unique staging of earthwork allowed for reduced costs 

• Real estate estimates have been accurate 
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Project: 1989 02

Estimate in 
1989  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $9.4 $0.3 $0.0 $0.0 $9.7 N/A N/A N/A

Real Estate $11.8 $1.9 $5.5 $10.7 $13.7 N/A N/A N/A

Construction $47.6 $47.9 $38.2 $74.1 $95.5 N/A N/A N/A

Totals $68.8 $50.1 $43.7 $84.8 $118.9 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 151     WAUPUN - FON DU LAC Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Construction costs have increased due to: 
o Grade separation at CTH ‘Y’ 
o Requirement of additional subgrade stabilization 
o Increased earthwork costs due to weather and poor soils 

• Project length increased as a result of the environmental study process 
 

• Enumeration estimate was based on agricultural zoning; higher value mixed zoning is now 
applicable 

• Property values have risen faster than inflation 
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Project: 1993 02

Estimate in   
1992 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.1 $0.0 $0.0 $0.0 $3.1 N/A N/A N/A

Real Estate $5.6 $0.7 $5.5 $10.4 $6.3 N/A N/A N/A

Construction $21.9 $14.0 $31.5 $59.4 $35.9 N/A N/A N/A

Totals $30.7 $14.6 $37.0 $69.8 $45.3 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 151     FOND DU LAC BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Reasons for construction cost increases include: 
o Grade separation at Fox Valley Railroad crossing 
o Additional lanes between interchanges 
o Increased subgrade stabilization 
o Addition of ramp to USH 45 and USH 151 interchange 
o Addition of multi-use recreation trail 

• Real estate estimates have been accurate 
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Project: 1989 03/04

Estimate in 
1989  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $4.4 $1.2 $2.7 $5.2 $5.6 N/A N/A N/A

Real Estate $9.1 $0.0 $3.2 $6.2 $9.1 N/A N/A N/A

Construction $80.1 $2.4 $38.0 $73.8 $82.5 N/A N/A N/A

Totals $93.6 $3.6 $43.9 $85.2 $97.2 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 10     STH 110 - USH 45 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the 
Budget - not through the TPC process 

• There was no estimate at the time of enumeration 
• The original design cost shown was calculated as a percentage of the construction estimate 
• Current design estimate is similar to other projects of similar size and complexity 

 

• This project was enumerated in the Budget, not through the TPC process 
• Primary reasons for cost increases: 

o Scope change from expressway to freeway  (e.g. necessitated the addition of bridges and 
interchanges) 

o Jurisdictional transfer costs were not in original estimate.  16 miles of JT is now included 
o Construction cost increased due to compressing the construction schedule for environmental 

mitigation reasons 
 

• This project was enumerated in the Budget, not through the TPC process 
• There was no estimate at the time of enumeration 
• Original estimates in the base year were derived from the first real estate estimate in 1995 
• The increase in real estate cost can be attributed to: 

o Scope change from expressway to freeway (requires more land) 
o Land values increasing significantly due to development along the corridor 
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Project: 1999 03

Estimate in 
1999  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.5 $11.1 $0.0 $0.0 $11.6 N/A N/A N/A

Real Estate $0.0 $15.1 $6.1 $7.3 $15.1 N/A N/A N/A

Construction $0.0 $68.9 $33.4 $40.0 $68.9 N/A N/A N/A

Totals $0.5 $95.1 $39.5 $47.3 $95.6 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 23     STH 67 - USH 41 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated in the Budget, not through the TPC process 
• There was no estimate at the time of enumeration 
• The first estimate developed did not include design 
• Current design costs are similar to other projects of similar size and complexity 

• This project was enumerated in the Budget, not through the TPC process 
• Since no engineering was done at the time of the original estimate it did not include: 

o Costs for utilities 
o Jurisdictional transfers 
o Required environmental wet-land mitigation 
o Construction delivery 

• The environmental process is not yet complete; therefore, additional changes should be expected 
 

• This project was enumerated in the Budget not through the TPC process 
• The original estimate was preliminary and could not adequately anticipate: 

o CTH K intersection improvements 
o Wetland mitigation 
o Parcel acquisition costs 
o Design standard changes requiring wider medians at major intersections 
o Mitigation at Old Plank Trail extension 

• Delivery costs are included with the current estimate 
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Project: 1999 03

Estimate in 
1999  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $1.8 $5.7 $0.0 $0.0 $7.5 N/A N/A N/A

Real Estate $0.0 $18.0 $11.5 $13.8 $18.0 N/A N/A N/A

Construction $0.0 $117.6 $80.0 $95.8 $117.6 N/A N/A N/A

Totals $1.8 $141.3 $91.5 $109.6 $143.1 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 41     OCONTO-PESHTIGO Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in the Budget, not through the TPC process 
• Design was not included in the original estimate 

• This project was enumerated in the Budget, not through the TPC process 
• Since minimal engineering was done at the time of the original estimate, it did not include: 

o Costs for utilities 
o Jurisdictional transfers 
o Required environmental wet-land mitigation 
o Construction delivery 
 

• This project was enumerated in the Budget, not through the TPC process 
• Original estimates were done at a very preliminary design stage 
• Estimates now include relocation, wetland mitigation, and higher land values 
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Project: 2003 03

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.0 $25.6 $0.0 $0.0 $27.6 N/A N/A N/A

Real Estate $0.0 $35.1 $20.5 $22.7 $35.1 N/A N/A N/A

Construction $0.0 $229.5 $204.5 $226.7 $229.5 N/A N/A N/A

Totals $2.0 $290.2 $225.0 $249.4 $292.2 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 41     STH 26 - BREEZEWOOD LANE Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in the Budget, not through the TPC process 
• Design costs were not included in the original estimate 
• Current design estimate is similar to other projects of this type and complexity 

• This project was enumerated in the Budget, not through the TPC process 
• The original estimate did not include an estimate for:  

o Jurisdictional transfer of existing highways to local governments ($10 million) 
o Community sensitive design ($6.1 mil) 
o Special law enforcement contracts to increase safety patrols during construction ($1.2 mil) 
o New operations requirements ($1.1 mil) 
o Construction delivery  

• This project was enumerated in the Budget, not through the TPC process 
• Original estimates assumed $30,000 per acre 
• Due to rapidly rising real estate prices along the corridor, current estimates are based on 

$260,000 per acre 
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Project: 2003 03

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.2 $30.3 $0.0 $0.0 $32.5 N/A N/A N/A

Real Estate $0.0 $23.7 $14.8 $16.4 $23.7 N/A N/A N/A

Construction $0.0 $308.5 $190.2 $210.9 $308.5 N/A N/A N/A

Totals $2.2 $362.5 $205.0 $227.3 $364.7 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 41     DEPERE - SUAMICO Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated in the Budget, not through the TPC process 
• Design was not included in the original estimate 
• The current design estimate is similar to other projects of this type and complexity 

• This project was enumerated in the Budget, not through the TPC process 
• Cost increases above the original estimate include: 

o Continued refinement of design ($67 mil) 
o Jurisdictional transfer of existing highways ($13 mil) 
o Community sensitive design ($10 mil) 
o Special law enforcement contract to increase safety during construction ($1.8 mil) 
o Construction engineering ($26.3 mil) 

• This project was enumerated in the Budget, not through the TPC process 
• Real estate costs have been increasing faster than inflation in the corridor 
• Current estimates include higher land costs 
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Project: 1997 03

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $5.5 $3.5 $0.0 $0.0 $9.0 N/A N/A N/A

Real Estate $9.5 $10.7 $6.4 $8.4 $20.2 N/A N/A N/A

Construction $3.0 $64.5 $36.5 $48.0 $67.5 N/A N/A N/A

Totals $18.0 $78.7 $42.9 $56.4 $96.7 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 57     DYCKESVILLE - STURGEON BAY Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• The estimate developed at the time of enumeration did not include: 
o The bypass of Dyckesville ($17.0 mil) 
o An interchange south of Dyckesville ($4.0 mil) 
o Alignment shift and frontage road ($6.7 mil) 
o Environmental mitigation ($0.5 mil) 
o Relocation of utilities 
o Construction delivery 

• Enumeration estimates did not include a Dyckesville bypass; additional real estate is required for 
the bypass 

• Land required for wetland mitigation was not included in the enumeration estimate 
• A new housing development was started since enumeration causing a shift in alignment requiring 

additional land 
• Land values have increased more than statewide averages 
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Project: 1991 03

Estimate in   
1990 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $1.3 $1.4 $0.0 $0.0 $2.7 N/A N/A N/A

Real Estate $7.8 $0.2 $2.4 $4.7 $8.0 N/A N/A N/A

Construction $31.4 $0.6 $10.1 $19.9 $32.0 N/A N/A N/A

Totals $40.5 $2.2 $12.5 $24.6 $42.7 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 45 (STH 110 PROJECT)     USH 41 - STH116 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• The original estimate did not include design cost 

• Construction cost increases are primarily due to the following 
o Jurisdictional transfer costs added to current estimate 
o Several grade separations added (bridges) 
o Interchange addition 
o Frontage road additions 
o Other factors associated with a scope change to accommodate freeway convertibility 

• Real estate costs have increased significantly due to development in this area of the Fox Valley 
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Project: 1997 03

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.2 $0.5 $0.0 $0.0 $3.7 N/A N/A N/A

Real Estate $7.3 $1.9 $4.3 $5.7 $9.2 N/A N/A N/A

Construction $11.5 $40.5 $36.0 $47.3 $52.0 N/A N/A N/A

Totals $22.1 $42.8 $40.3 $53.0 $64.9 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 141     STH 22 - STH 64 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design was not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Local concerns during the design process resulted in two interchanges and two overpasses being 
added to the project 

• Enumeration estimate did not include: 
o Utility costs 
o Jurisdictional transfer of existing highway to local governments 
o Wet-land mitigation 
o Construction engineering 

 

• The enumeration estimate used an average cost per miles from similar projects in the area 
• Additional real estate will be required because of local government requests for several additional 

interchanges during the design process 
• Other factors increasing the estimate for real estate include: 

o Delivery costs were included 
o Substantial increases in land value 
o Increase relocation and severance costs 
o Wetland mitigation 
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Project: 1989 04

Estimate in 
1998  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.6 $12.3 $13.6 $15.5 $15.9 N/A N/A N/A

Real Estate $0.9 $14.6 $19.7 $22.5 $15.5 N/A N/A N/A

Construction $0.0 $160.6 $135.7 $154.7 $160.6 N/A N/A N/A

Totals $4.5 $187.5 $169.0 $192.7 $192.0 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 10     MARSHFIELD - STEVENS POINT Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in 
the Budget - not through the TPC process 

• There was no design estimate at the time of enumeration; the original design estimate shown is in 
1998 dollars 

• This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in the Budget - 
not through the TPC process 

• Since no engineering was done at the time of the original estimate it did not include: 
o Utility relocation 
o Community sensitive design 
o Jurisdictional transfers 
o Required environmental mitigation 
o Construction delivery 

• The original estimate did not include additional cost required to lengthen the bridges over the Wisconsin River as 
required by the DNR and Army Corps of Engineers 

• The preferred alternative increased the amount of off-alignment construction, thus increasing costs. 
 

• This project was enumerated in 1989 as part of the USH 10 corridor from Appleton to Marshfield in 
the Budget - not through the TPC process 

• There was no real estate estimate at the time of enumeration; the original real estate estimate shown 
is in 1998 dollars 

• The original estimate listed was calculated on a basic relocation and acreage basis 
• Current estimate is based upon a more detailed analysis and refined alignment 
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Project: 1989 04

Estimate in 
1998  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.6 $0.6 $5.5 $6.3 $3.2 N/A N/A N/A

Real Estate $10.1 $1.9 $6.6 $7.5 $12.0 N/A N/A N/A

Construction $47.1 $20.5 $54.0 $61.5 $67.6 N/A N/A N/A

Totals $59.8 $23.0 $66.1 $75.3 $82.8 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 10     STEVENS POINT - WAUPACA Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the 
Budget - not through the TPC process 

• There was no design estimate at the time of enumeration; the original design estimate listed is in 
1998 dollars 

 

• This project was enumerated as part of the USH 10 corridor in the Budget - not through the TPC  
• Access control was increased since original estimate 
• Frontage roads were added to meet expressway standards for access control 
• Since no engineering was done at the time of the original estimate it did not include: 

o Utility relocation 
o Community sensitive design 
o Jurisdictional transfers 
o Required environmental mitigation 
o Construction delivery 

• This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the 
Budget - not through the TPC process 

• There was no real estate estimate at the time of enumeration; the original real estate estimate listed 
is in 1998 dollars 

• This project is nearing completion, therefore most real estate has been purchased 
• Real estate cost increases were higher than inflation 
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Project: 2001 04

Estimate in   
2000 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $16.2 $7.2 $0.0 $0.0 $23.4 N/A N/A N/A

Real Estate $13.8 $46.3 $10.5 $11.2 $60.1 N/A N/A N/A

Construction $28.1 $137.5 $110.0 $117.4 $165.6 N/A N/A N/A

Totals $58.1 $191.0 $120.5 $128.6 $249.1 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:I39/USH 51     WAUSAU CORRIDOR Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included as part of the enumeration estimate 
• Changes in design resulted from local Federal earmark funding adding to the scope of the project 
• Federal ITS earmark funding caused redesign 

• Federal demonstration and earmark funding used on the local road system has been managed 
through this project (nearly $30 mil is associated with construction) 

• Municipal utility relocations were added ($1 mil); 90% of these funds are local funding  
• Federal ITS earmark funding increased the cost by $3 mil 

 
 

• Since the enumeration estimate was developed real estate values have increased in the corridor 
more than expected 

• Re-evaluation of assessed land values and impacted parcels subsequent to the enumeration estimate 
result in increased real estate costs ($17.5mil)  

• More than $30 million in additional real estate was required then the STH 29 west interchange 
scope was changed from 40 mph to 60 mph design speed 

• $13 million in the current estimate is associated with local earmarks and/or local participation 
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Project: 2003 05

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.9 $1.5 $2.3 $2.5 $2.4 N/A N/A N/A

Real Estate $0.0 $8.3 $8.4 $9.3 $8.3 N/A N/A N/A

Construction $0.0 $32.6 $30.3 $33.6 $32.6 N/A N/A N/A

Totals $0.9 $42.4 $41.0 $45.4 $43.3 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 14     VIROQUA - WESTBY Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in the Budget, not through the TPC process 
• Design costs have remained nearly constant 

• This project was enumerated in the Budget, not through the TPC process 
• Minimal changes have occurred: 

o Current estimate includes Community Sensitive Design 
o Current estimate includes construction delivery 

• This project was enumerated in the Budget, not through the TPC process 
• Real estate costs have remained within budget 

Page 22



Project: 2003 05

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $1.3 $1.8 $3.0 $3.3 $3.1 N/A N/A N/A

Real Estate $0.2 $1.7 $2.8 $3.1 $1.9 N/A N/A N/A

Construction $0.0 $18.9 $23.4 $26.0 $18.9 N/A N/A N/A

Totals $1.5 $22.4 $29.2 $32.4 $23.9 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 18     PRAIRIE DU CHIEN - STH 60 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated in the Budget, not through the TPC process 
• Design costs have remained nearly constant 

 

• This project was enumerated in the Budget, not through the TPC process 
• Utility relocation could become a significant cost and may have been under estimated 
• The project is near the Mississippi River flood plane therefore final design and negotiations with 

DNR and Corps of Engineers could increase costs 
• Estimate is down from original estimate due to portions of the project not meeting statutory 

requirements to be funded with Major Highway Program dollars. 

• This project was enumerated in the Budget, not through the TPC process 
• Real estate costs have been difficult to determine because of potential historic and archeological 

features in area 
• Land values continue to change rapidly as the local real estate market changes 
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Project: 1997 05

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.0 $6.7 $0.0 $0.0 $6.7 N/A N/A N/A

Real Estate $0.0 $11.0 $5.2 $6.8 $11.0 N/A N/A N/A

Construction $0.0 $87.1 $61.9 $81.4 $87.1 N/A N/A N/A

Totals $0.0 $104.8 $67.1 $88.2 $104.8 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 53     LACROSSE CORRIDOR Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included with the original estimate at enumeration 
 

• Locally funded elements have added $7 million to the cost of the project 
• Traffic growth since enumeration has been very high, resulting in some intersections being changed 

to interchanges 
• Community sensitive design elements were not included in the enumeration estimate ($4.2 mil) 

• Enumeration estimate did not include real estate cost for a natural gas line relocation and power line 
relocation 

• Real estate costs in the corridor have increased significantly since enumeration, far outpacing 
inflation. 
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Project: 1991 06

Estimate in   
1990 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $14.1 $0.0 $3.0 $5.9 $14.1 N/A N/A N/A

Real Estate $14.5 $0.1 $7.1 $14.0 $14.6 N/A N/A N/A

Construction $92.4 $26.5 $53.0 $104.3 $118.9 N/A N/A N/A

Totals $121.1 $26.5 $63.1 $124.2 $147.6 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 29     IH 94 - CHIPPEWA FALLS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project is made up of two independent enumerations - the Chippewa Falls Bypass was 
enumerated in 1989, and the connection between the bypass and IH 94 was enumerated in 1991 

• The Final EIS was substantially different than the Draft EIS and design concepts that were the 
foundation of the enumeration estimates; this has resulted in increased design cost 

• This project is made up of two independent enumerations - the Chippewa Falls Bypass was 
enumerated in 1989, and the connection between the bypass and IH 94 was enumerated in 1991 

• The Final EIS preferred alternative was much different from the Draft EIS used for the enumeration 
estimates:  

o Current estimate includes 4 interchanges not anticipated at the time of enumeration 
• Construction delivery is included in the current estimate; this was not included with the 

enumeration estimates 
 

• This project is made up of two independent enumerations - the Chippewa Falls Bypass was enumerated in 1989, and 
the connection between the bypass and IH 94 was enumerated in 1991 

• Real estate values have increase and average 7-8 percent since enumeration 
• The Final EIS preferred alternative was much different from the Draft EIS used for the enumeration estimates -

difference in real estate needed to construct the project vs. the enumeration estimate include: 
o 22 acres of additional land for right-of-way 
o 9 additional residential relocations were required 
o 4 additional commercial relocations were required 
o 4 interchanges were added in the final design process 

• 4 interchanges were added in the final design process 
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Project: 1995 06

Estimate in   
1994 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $5.7 $2.1 $0.0 $0.0 $7.8 N/A N/A N/A

Real Estate $20.4 $3.0 $7.0 $9.6 $23.4 N/A N/A N/A

Construction $44.3 $98.4 $72.0 $99.2 $142.7 N/A N/A N/A

Totals $70.4 $103.5 $79.0 $108.8 $173.9 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 53     EAU CLAIRE BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design was not included in original enumeration estimate 
 

• Changes in the project scope were made to connect this project with STH 93 
• An additional interchange was require because of the connection to STH 93 
• Jurisdictional transfer costs ($27.8 mil) were not included in the enumeration estimate 
• Reconstruction of the existing USH 53 / USH 12 interchange was added to the project 
• Construction delivery is added to the current estimate 
• Local government share ($1.2 mil) is included in the current estimate 

• Real estate values have increased significantly in this area, since enumeration 
• Acreage required for additional interchange is included in the current estimate 
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Project: 1993 06

Estimate in   
1992 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.1 $0.3 $0.0 $0.0 $3.4 N/A N/A N/A

Real Estate $18.1 $1.1 $7.0 $13.2 $19.2 N/A N/A N/A

Construction $22.8 $67.8 $42.0 $79.2 $90.6 N/A N/A N/A

Totals $44.0 $69.2 $49.0 $92.4 $113.2 N/A N/A N/A

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:STH 64     HOULTON - NEW RICHMOND Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design was not included in original enumeration estimate 
 

• Enumeration estimates were based upon per mile averages with minimal supporting design work 
• Growth in traffic because of the population growth in St. Croix County required the addition of 

interchanges in the place of less safe at-grade intersections 
• Discovery of extreme marsh depths led to the addition of 2 structures 
• Enumeration estimates did not include costs for the following: 

o Jurisdictional transfers ($4.5 mil) 
o Construction delivery 
o Local share ($3.0 mil to be paid by City of New Richmond) 

• Real estate values have increased in this area more than other parts of the state because of the 
proximity to the Twin Cities metro area (8% to 10% annual growth in western St. Croix County) 

• Acreage required for additional interchanges and storm water retention ponds increased real estate 
costs 

• Higher than anticipated traffic growth necessitated additional interchanges 
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